

RESOLUTION #2021-15

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL
UTILITIES AUTHORITY AUTHORIZING CHANGE ORDER NO. 1 FOR
PERNA FINNIGAN, INC. FOR THE
BARNSBORO SANITARY SEWER EXTENSION PROJECT**

WHEREAS, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Perna Finnigan, Inc., of Vineland, New Jersey for the Barnsboro Sanitary Sewer Extension project;

WHEREAS, during the construction phase of the project, test pits were excavated in the vicinity of MH #5 in an effort for the directional drilling contractor to install the proposed gravity main across Barnsboro Road. While digging in the area of the drilling pit and manhole, it was observed that an existing gas main and NJAW water main interfered with the installation of the manhole and were too close to allow for the proposed directional drilling operation. Upon review and discussion with the MUA and the contractor, this section of originally proposed sanitary sewer gravity main was reconfigured in an effort to avoid the conflict. The reconfiguration generally consisted of the following: Removal of piping sections between MH #6 and MH #5, Removal of MH #5 and the piping sections between MH #5 and MH #3. In addition, a new piping section between MH #6 and MH #3 was installed as well as extending the gravity main between MH #2 and MH #3. The change order was proposed with no additional cost to the Owner; and


WHEREAS, Change Order No. 1 has been reviewed and recommended by the MTMUA project engineer, David S. Palgutta, PE, CME by letter dated January 26, 2021 which is incorporated herein at length; and

WHEREAS, the value of the Contract is now, as a result of this Change Order No. 1, remains \$1,449,982.00


NOW, THEREFORE, BE IT RESOLVED, the Mantua Township Municipal Utilities Authority, authorizes Change Order No.1 as hereinbefore described to reflect the as built quantities for material/services that were deducted and/or added during the construction of this project. Change Order No. 1 will not increase or decrease the Contract.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on February 2, 2021.

**The Mantua Township
Municipal Utilities Authority**

By: 
Timothy Sheehan, Chairman

ATTEST:


~~**John Parks, Secretary**~~
DAN HAUSS, TREASURER

Governing Body	Recorded Vote		Res. 2021-15: Change Order No. 1		
	Aye	Nay	Abstain	Absent	
Timothy Sheehan, Chairman	✓				
Mario Dilisciandro, Vice Chairman				✓	
Daniel Hauss, Treasurer	✓				
John Parks, Secretary				✓	
Howard Bruner, Alternate No. 1				✓	
Victor Torino,	✓				