

## **RESOLUTION #2021-16**

### **RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 1 TO PERNA FINNIGAN, INC., FOR THE BARNSBORO SANITARY SEWER EXTENSION PROJECT**

---

**WHEREAS**, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Perna Finnigan, Inc., of Vineland, New Jersey for the Barnsboro Sanitary Sewer Extension Project;

**WHEREAS**, Perna Finnigan, Inc., is seeking partial payment in the amount of \$588,964.03 for portion of the soil erosion and sediment control measures, the site clearing, the mobilization, a portion of the furnishing and installation of the precast wet and valve vault, the utilization of compaction grouting for completion of ground improvements and meeting of load bearing requirements of the pumping station area in accordance with performance criteria and the sanitary sewer manholes; and


**WHEREAS**, Perna Finnigan, Inc. is also seeking payment for a portion of the site clearing/grubbing/tree removal, the 8" high density polyethylene (HDPE) or Polyvinyl Chloride (PVC) gravity main (directional drilling), the 4" sanitary sewer lateral-Long side, with cleanout (with CC box) (directional drilled), the 4" sanitary sewer lateral with cleanout (with CC box) (open cut), the 2" high density polyethylene (HDPE) force main with valve (directional drilling), the excavation, test pit, (if and where directed), portion of uniformed officer's traffic direction during construction and manhole base credit; and

**WHEREAS**, the progress of the work completed has been reviewed and verified and payment is hereby recommended in the amount of \$588,964.03 contingent upon approval of Change Order No. 1 and pursuant to the recommendation of the MTMUA project engineer David S. Palgutta, PE, CME by letter dated January 26, 2021, which is incorporated herein at length;


**NOW, THEREFORE, BE IT RESOLVED**, the Mantua Township Municipal Utilities Authority authorizes partial payment No. 1 to Perna Finnigan, Inc. in the amount of \$588,964.03 for the progress of work completed on the construction the Barnsboro Sanitary Sewer Extension project in the Sickles & Associates January 26, 2021 letter.

**DULY ADOPTED** at the Meeting of the Mantua Township Municipal Utilities Authority held on February 2, 2021.

**The Mantua Township  
Municipal Utilities Authority**

By:   
\_\_\_\_\_  
**Timothy Sheehan, Chairman**

**ATTEST:**

  
\_\_\_\_\_  
**John Parks, Secretary**  
DAN HAUSS, TREASURER

Governing Body	Recorded Vote				Res. 2021-16: Partial Payment No. 1
	Aye	Nay	Abstain	Absent	
Timothy Sheehan, <b>Chairman</b>	✓				
Mario Dilisciandro, <b>Vice Chairman</b>				✓	
Daniel Hauss, <b>Treasurer</b>	✓				
John Parks, <b>Secretary</b>				✓	
Howard Bruner, <b>Alternate No. 1</b>				✓	
Victor Torino, <b>Alternate #2</b>	✓				