

**RESOLUTION #2021 – 39**

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL  
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 4  
TO PERNA FINNIGAN, INC., FOR THE  
BARNSBORO SANITARY SEWER EXTENSION PROJECT**

---

**WHEREAS**, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Perna Finnigan, Inc., of Vineland, New Jersey for the Barnsboro Sanitary Sewer Extension Project; and

**WHEREAS**, Perna Finnigan, Inc., is seeking partial payment in the amount of \$81,218.09, representing the balance of Change Order No. 2 which covers the removal and installing of damaged piping/video, manhole coring due to unforeseen site conditions, and the material change from PVC to CLDIP for the sewer main with locking gaskets; and

**WHEREAS**, Perna Finnigan, Inc. is also seeking payment for the installation of helical piles with cap and strap for pipe support; and

**WHEREAS**, all certification letters for payment that are subject to the American Iron and Steel (AIS) requirements have been or will be received; and

**WHEREAS**, the progress of the work completed has been reviewed and verified and Partial Payment No. 4 is hereby recommended in the amount of \$81,218.09 pursuant to the recommendation of the MTMUA project engineer David S. Palgutta, PE, CME by letter dated August 10, 2021, which is incorporated herein at length; and


**WHEREAS**, there are contingencies that must be met before payment is released as outlined in the August 10, 2021 Sickles & Associates, Inc. letter that requires the Contractor and all Subcontractors submit: 1. Certified payrolls in accordance with both New Jersey State Wage Rates and the Davis Bacon Wager Rates for this and all prior pay periods over the duration of this Contract, 2. Current Monthly Project Workforce Report – Construction (New Jersey Form AA-202) for this and all prior pay periods over the duration of this contract, and 3. Documentation and continuing submission of information regarding its Good Faith Efforts to meet minority and women project participation requirements pursuant to NJIB-NJDEP for this and all prior pay periods over the duration of this contract.

**NOW, THEREFORE, BE IT RESOLVED**, that the Mantua Township Municipal Utilities Authority hereby authorizes partial payment No. 4 to Perna


Finnigan, Inc. in the amount of \$81,218.09 for the additional work completed regarding the Barnsboro Sanitary Sewer Extension project as reflected in the Sickles & Associates, Inc. August 10, 2021 letter contingent upon Perna Finnigan, Inc. complying with the aforesaid requirements as detailed in the referenced letter.

**DULY ADOPTED** at the Meeting of the Mantua Township Municipal Utilities Authority held on August 17, 2021.

**The Mantua Township  
Municipal Utilities Authority**

By:   
 Timothy Sheehan, Chairman

**ATTEST:**

  
 John Parks, Secretary  
 Daniel Hauss, Treasurer

Governing Body	Recorded Vote		Res. 2021-39: Partial Payment No. 4	
	Aye	Nay	Abstain	Absent
Timothy Sheehan, <b>Chairman</b>	✓			
Mario Dilisciandro, <b>Vice Chairman</b>				✓
Daniel Hauss, <b>Treasurer</b>	✓			
John Parks, <b>Secretary</b>				✓
Victor Torino	✓			
Howard Bruner, <b>Alternate No. 1</b>				✓